PROJECT FACT SHEET
Dredged Hole #6
US Army Corps Barnegat Bay, NJ

of Engineerss _
Philadelphia District April 2007

CONGRESSIONAL DISTRICTS: Rep. Saxton (NJ-3)

APPROPRIATION / PHASE: BUSINESS PROGRAM:
Continuing Authorities/ Construction Ecosystem Restoration

AUTHORITY: Section 1135 of the Water Resources Development Act of 1986.

LOCATION: Dredged hole #6 islocated in Barnegat Bay, Ocean County, New Jersey, in the
southeastern part of the State. The hole islocated less than 100 feet west of the Borough of
Harvey Cedars on Long Beach Island (LBI), near its northern end, next to NJWW mile 53. The
dredged holeis located approximately 60 miles southeast of Philadelphia and 100 miles south of
New York City. The closest mgjor urban center is Atlantic City, located 41 miles to the south.

DESCRIPTION: The project consisted of dredging material from Double Creek Channel within
Barnegat Bay using cutterhead suction dredges. The material (approximately 125,000 cy) was
hydraulically pumped to dredged hole #6. The hole wasfilled to an average of —18 ft NAVD.
The material was placed using a method that reduced potential for disturbance of existing bottom
material (including relatively soft, fine-grained silt and mud) and decreased suspended sediments
in the upper water column. Dredged material was placed in mounds on the bottom. By
mounding the material, dead SAV will tend to accumulate in the valleys and better benthic
habitat will exist on and near the tops of the mounds. The tops of the mounds were placed at
depths designed to maximize the benefit of benthic habitat. The mounds also have the potential
for creating more habitat heterogeneity and increase the amount of refuge areafor juvenile
weakfish, soft crabs, and other species that inhabit the dredged hole.

STATUS: A contract was awarded to Cottrell Construction on 18 August 2004. Placement of
dredged material was completed in February 2005. Post construction monitoring was conducted
during August 2006. Monitoring was funded by USACE ERDC.

FINANCIAL BUDGET
DATA ($000) Fed Non-Fed Total DATA ($000) Comments
| Project Cost | 1,913 | 6382551 | | FY 02 56

FY 03 73

FY 04 371

FY 06 | * 1,338

* Project construction was not fully funded, hence financial data and budget data are not
consistent.



Dredged Hole #6, Bar negat Bay, NJ (continued)

SPONSOR: New Jersey Department of Environmental Protection

COMMENTS: Coordination with federal and state agencies was conducted to insure
environmental compliance. All environmental requirements for this project including permit
acquisition have been completed.

PROJECT MANAGER: Terry Fowler
(215) 656-6575
theresa.a.fowler@usace.army.mil




